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Memorandum
TO: BATA Oversight Committee DATE: January 7, 2009
FR: Deputy Executive Director W. L

RE: Contract Amendment - Design Services and Construction Management to Support the Dumbarton
Bridge Seismic Design: CH2M Hill

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter into contracts
with a total of 7 firms to provide on-call construction management and project design services. At Caltrans
request, staff is proposing to use the on-call contract with CH2M Hill to provide seismic analysis support to
Caltrans for the Dumbarton Bridge, at a total amendment cost not to exceed $215,000. The engineering
assistance to be provided by CH2M Hill will allow Caltrans to maintain the accelerated delivery schedule
for the seismic analyses of the Dumbarton Bridge.

Recommendation

Staff recommends that the Committee authorize the Executive Director or his designee to
negotiate and enter into a contract amendment with CH2H Hill to provide seismic analysis
support to Caltrans for the Dumbarton Bridge in the not to exceed amount of $215,000.

Andrew B. Fremier
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Work Item No.:
Vendor:

Work Project Title:

Purpose of Project:

Brief Scope of Work:
Project Cost:

Funding Source:

Fiscal Impact:

Motion by Committee:

BATA Oversight Chair:

Approved:

REQUEST FOR COMMITTEE APPROVAL
Summary of Proposed Contract Amendment

1251
CH2M Hill
Oakland, CA

On-call Construction Management and Project Design Services

To provide staffing to perform construction management and
oversight for construction projects and design services for design
projects.

Provide seismic analysis support for the Dumbarton retrofit project

Amendment - $215,000; (Current contract = $770,000)
Toll Bridge Rehabilitation Program Funds

Project costs will be consistent with funds programmed and
budgeted.

That the Executive Director or his designee is authorized to
negotiate and enter into a contract amendment in the amount of
$215,000 with CH2M Hill to provide seismic analysis support for
the Dumbarton retrofit project, and, as budgeted, the Chief
Financial Officer is directed to set aside funds for such contract
amendment.

Steve Kinsey, Chair
Date: January 14, 2009



